Contract: 62691 Authorization: 30
County: Cook

Section: 2003-102T

Route: FAI 94

District: 1

Project: IM-094-3(353)055

Description: WATER MAIN AND UTILITY ADJUSTMENTS ALONG THE DAN RYAN
EXPRESSWAY (I-94) FROM 31ST STREET TO 71ST STREET IN CHICAGO.

Contractor: Joel Kennedy Construction Corp.
Awarded Contract Value: $6,907,623.80
Authorization Amount: $53,570.00

Description and Reason for Change: Unpredictable Addition, Plan Quantity Error
(other than Bridge Plans)

Reason for Determination: This change is germane to the contract because the
change represents an adjustment required by the contract, based on unpredictable
developments in the work.





